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Approve Amendment 1 to CC-1193-03/BJC - Wilson’s Landing Park
Construction with Pooley Enterprises, Inc., Orlando ($73,500.00).

CC-1193-03/BJC provides for all labor, materials, equipment, coordination,
and incidentals necessary for the construction of a park facility consisting of
site work, drainage, utilities, paved path, parking lot, mooring dock and
landscaping.

The solicitation provided a bid alternate for a restroom building which
included all water and sewer utilities and sidewalks associated with the
restroom. The bid alternate was not included in the award to the low bidder,
Pooley Enterprises. Parks and Recreation would now like to add the bid
alternate for the bid amount of $73,500.00. No additional time is needed for
the completion of this project. Pooley remains the low bidder when all bids
are evaluated including the alternate. The following is a summary of the
cost of the contract:

Original Contract Sum $195,000.00
Add 1% Amendment 73,500.00
Revised Contract Sum $268,500.00

This is a budgeted project and funds are available in account number
113011-566063000 (Environmentally Sensitive Land, Improvements Other
Than Buildings), CIP #D110441X. Library & Leisure Services/Parks &
Recreation and Fiscal Services/Purchasing and Contracts Division
recommend that the Board approve the project and authorize the Chairman
to execute Amendment #1.
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THIS FIRST AMENDMENT is made and entered into this day of

, 20 and is to that certain Agreement made and

entered into on the 3™ day of January, 2003 between POOLEY ENTERPRISES,
INC., whose address is 7366 Sparkling Lake Road, Orlando, Florida 32819,
hereinafter referred to as “CONTRACTOR,” and SEMINOLE COUNTY, a
political subdivision of the State of Florida, whose address is Seminole
County Services Building, 1101 East First Street, Sanford, Florida
32771, hereinafter referred to as “COUNTY”.

WITNESSETH:

WHEREAS, the CONTRACTOR and COUNTY entered into the above-referen-
ced Agreement on January 3, 2003 for construction services on the Wilson
Park Construction Project (Hutchinson Property); and

WHEREAS, the parties desire to amend the Agreement so as to enable
both parties to continue to enjoy the mutual benefits it provides; and

WHEREAS, Section 8 of the Agreement provides that any amendments
shall be valid only when expressed in writing and duly signed by the
parties,

NOW, THEREFORE, in consideration of the mutual understandings and

agreements contained herein, the parties agree to amend the Agreement as

follows:

1. Section 4(a) of the Agreement is amended to read:

Section 4. Contract Price.

(a) COUNTY shall pay CONTRACTOR for performance of the Work in
accordance with the Contract Documents, including alternate restroom,
on the basis of the Total Bid (original Contract Price.) The
CONTRACTOR’s total compensation is TWO HUNDRED SIXTY-EIGHT THOUSAND
FIVE HUNDRED AND NO/100 DOLLARS ($268,500.00) subject only to in-

creases or decreases made in strict conformance with the Contract
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2. Except as herein modified, all terms and conditions of the

Documents.

Agreement shall remain in full force and effect for the term of the

Agreement, as originally set forth in said Agreement.

IN WITNESS WHEREOF, the parties hereto have executed this

instrument for the purpose herein expressed.

ATTEST: POOLEY ENTERPRISES, INC.
By:
RICHARD POOLEY, President
(CORPORATE SEAL) Date:
ATTEST: BOARD OF COUNTY COMMISSIONERS

SEMINOLE COUNTY, FLORIDA

By:
MARYANNE MORSE DARYL G. MCLAIN, Chairman
Clerk to the Board of
County Commissioners of
Seminole County, Florida. Date:
For the use and reliance As authorized for execution
of Seminole County only. by the Board of County Commissioners
at their , 20
Approved as to form and regular meeting.

legal sufficiency.

County Attorney
AC/1lpk
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